
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 Nevada

uu   Army - HAWTHORNE ARMY AMMUNITION PLANT / NV921382295000

Complete R/FS at 82 sites. Start RD/RA at 19 sites. 
Comlpete cleanup 27 sites for NFA. Start RI/FS at 2 sites. 
Complete bioventing construction at 3 sites. FY98-06 long 
term monitoring. Complete final closure of 3 sites in FY99.

Progress Planned for FY98-FY99

Awarded surface debrs cleanup at 27 sites.
Completed composting pilot study, 3 sites cleaned.
Pilot confirmed that Yellow-D will degrade in composting 
process. Completed field work on 84 RI/FS sites.

Progress in FY97

Investigation

Interim Actions

$13,828 $253 $0 $0Sites with Response Complete 24 TECH

FY98-2013** $65,562

1

0

Design

RA-C

RA-O (LTO)

LTM

49 078

3(3) 4(4)

5

4 24

1

67

$611 $0 $0 $0

$385 $0 $376

TECH

TECH

REG

66

56

$561

$779 $20 $2,800 $709

$0 $0 $568 $121

Total $15,603 $273 $3,768 $1,391

FY03 $3,370

FY02 $1,945

FY01 $1,836

FY00 $1,387

-Relative Risk 
Category

High

Sites in 
Progress

28

Medium 17

Low 57

Not Evaluated 1

0Not Required

127Total Number of Sites

0 0 0 $0 $0 $24 $0

uu   Navy - FALLON NAS / NV917002217300

Initiate Intrinsic bioremediation for contaminated soils at 6 
sites.  Freeproduct recovery to continue at six sites.  
Mointoring migration of contaminated groundwater to 
continue.  Preparation of a No Action ROD for 17 sites.

Progress Planned for FY98-FY99

Continued freeproduct removal from groundwater at 6 IR 
sites (1, 2, 6, 14, & 16).  Freeproduct removal accomplished 
by bioslurpers and skimmers.  Intrinsic Bioremediation 
underway.

Progress in FY97

Investigation

Interim Actions

$5,935 $0 $222 $672Sites with Response Complete 3

FY98-2011** $21,724

1

0

Design

RA-C

RA-O (LTO)

LTM

3 026

1(1) 5(14)

0

0 0

1

7

$3,071 $440 $1,446 $1,106

$0 $0 $07

2

$0

$374 $0 $0 $0

$6 $6 $20 $0

Total $9,386 $446 $1,688 $1,778

FY03 $1,765

FY02 $123

FY01 $8,020

FY00 $2,432

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 3

Low 13

Not Evaluated 6

0Not Required

29Total Number of Sites

RAB

0 0 7 $0 $0 $0 $0

uu   Air Force - NELLIS AIR FORCE BASE / NV957212411000

FY98/99: Plan Remedial Action for two sites,  Long term 
operation of one site, and  Long term  monitoring for six 
sites.

Progress Planned for FY98-FY99

FY97:  Continued long term monitoring for six sites.

Progress in FY97

Investigation

Interim Actions

$7,758 $218 $0 $0Sites with Response Complete 41

FY98-2002** $14,709

0

3

Design

RA-C

RA-O (LTO)

LTM

46 01

10(10) 0(0)

13

10 0

5

2

$9,636 $0 $0 $0

$2,062 $201 $00

1

$0

$8,011 $1,526 $3,229 $0

$1,514 $2 $94 $198

Total $30,776 $2,456 $3,981 $1,293

FY03 $1,620

FY02 $3,513

FY01 $2,286

FY00 $1,414

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 1

Low 1

Not Evaluated 0

2Not Required

47Total Number of Sites

RAB

0 1 1 $1,795 $509 $658 $1,095

uu   Defense Special Weapons Agency - NEVADA TEST SITE / NV397149000100

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$300 $300 $1,200 $2,600Sites with Response Complete 2

FY98-1997** $77,420

0

0

Design

RA-C

RA-O (LTO)

LTM

2 025

0(0) 0(0)

0

0 0

0

0

$0 $0 $0 $0

$0 $0 $00

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $300 $300 $1,200 $2,600

FY03 $0

FY02 $5,000

FY01 $5,500

FY00 $3,000

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 25

0Not Required

27Total Number of Sites

0 0 0 $0 $0 $0 $0

B-1-1*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Nevada

uu   FUDS - LAS VEGAS AF STA / NV99799F601500

Begin Remedial Design in FY98.  OEW project programmed
for 2016.

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$0 $0 $0 $0Sites with Response Complete 0

FY98-2042** $7,052

1

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

0

0 1

0

1

$0 $0 $0 $0

$0 $0 $201

0

$0

$0 $0 $283 $0

$0 $0 $0 $0

Total $0 $0 $303 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

2Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - STEAD AFB / NV99799F600700

FY99:  Finalize the Closure Action Plan to determined the 
long term monitoring for ground water and possibly no 
further action for soil remediation with the regulators.

Progress Planned for FY98-FY99

Continued efforts with State EPA and Washoe County 
Health Department to develpe a risk assessment values to 
determined the future action for soil and Ground water 
contamination.

Progress in FY97

Investigation

Interim Actions

$907 $301 $300 $300Sites with Response Complete 1

FY98-2047** $5,256

0

0

Design

RA-C

RA-O (LTO)

LTM

2 11

0(0) 0(0)

1

1 1

1

1

$0 $0 $0 $0

$211 $71 $01

1

$300

$3,681 $97 $100 $100

$0 $0 $120 $39

Total $4,799 $469 $520 $739

FY03 $253

FY02 $192

FY01 $1,091

FY00 $140

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

2Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0

B-1-2*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


